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St. Louis Downtown Site (SLDS)
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« Remedial Actions

— Gunther Salt (South): COMPLETED - 6 JUNE. (690 cy remediated) Asphalt work remains.
— Ml Plant 6W Railspur:
e RA - COMPLETED 5,000 cy excavated.
» Installation of rail line scheduled for later in July.
— Ml Plant 7 N/S:
e 7S ; COMPLETED
e 7N ; COMPLETED - 31 MARCH. Haz.Mat. Handling Bldg. Perimeter Remediation In-Progress.
— MI West (3, 8, 9, 11 and MI Parking Lot):
* Plant 9 remediation initiated.
* MI Security Gate remediation initiated.

« Releases Pending

* Properties West of Broadway.
e Thomas & Proetz.

« Remedial Designs and Investigations
» PSC Metals (DT-8) RAWD; e/o July.
* Properties South of Anglerodt; Complete
= 2 properties require clean-up (Christiana and Norfolk)
= QOthers to be released. Documents are being prepared.

« SLDS Rail Shipments in FY05: 7,700 cy shipped this FY (FY06 milestone — 3,500 cy)
e +8,000 cy Stockpiled onsite



USAv St. Louis Airport Site (SLAPS)
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e Shipping: On temporary hold

May resume pending availability of funds

« Phase 6 Work In-Progress

O Excavating in PUs (Progress Units) 57-58 [as-scheduled]

O Final Status Survey Confirmation in SU (Survey Unit) 71 [on schedule]
O Stockpiling as planned

O Water Management / Dust Control; routine, as required
O MSD Discharge Permit; 2-year extension granted (for both SLAPS/SLDS)

« SLAPS Activities Completed

— McDonnell/Banshee RR Signal Upgrade Support
[@ East End of SLAPS]; 390 cy of contaminated material removed

« SLAPS Rail Shipments in FY06: +68,400 cy shipped.
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Latty Avenue Properties
and
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e North County USACE prioritization in-progress

« Latty Avenue Properties
- HISS/Futura; Pre-Design Investigation [PDI] Summary Report- USACE review.
- VPs 1L, 8C and 40a Parcel; PDI Report pending.
- VP-2L; PDI Work Plan being prepared.
- GIFREHC (VP-2L); Responding to claims for reimbursement.

« SLAPSVP’s
e VPs 17,18, 19, 20, 20A and 25; PDIR /Final Status Survey Evaluation being prepared.
 VP-26; Replying to Landowner’s request for information.
 |As 12 + 13 (southside of SLAPS along Banshee Rd.); Preparing PDIR.

» Property along Coldwater Creek; Responding to Request for Information (no rad. problems
anticipated).
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Note 1. All volumes are exsitu. Exsitu volume = Insitu volume plus 20% for excavation and
25% for swell prior to Transportation and Disposal
Note 2. SLDS volumes do not include Inaccessibles



Community Interactions
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« Recent Events

O Presentation for N/S Railway Workers — 5 May.
O Annual Utility Support meeting held — 11 July.
O NEWSLETTER (Spring 2006) Issued.




Taskers
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e Old Taskers

v' USACE to schedule a time w/DOE Office of Legacy Mgmt. to brief on
Long-Term Stewardship ; 11 MAY.

e New Taskers




Questions
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